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Grant Number:
B-08-UN-39-0004
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Hamilton County, OH

Grant Amount:
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Grant Status:
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QPR Contact:
Katie Rademacher

Disasters:

NSP

Declaration Number

Narratives
Areas of Greatest Need:

Hamilton County, Ohio is made up of 48 cities, villages, and townships outside the central city of Cincinnati. Of these 48 communities, 40
participate in the County&rsquos Entitlement CDBG Program. All of this area has been impacted by the foreclosure crisis, but some areas
have been impacted more severely than others. In determining what data would be helpful to determine the areas of greatest need, staff from
the Departments of Community Development, Regional Planning, and County Commissioners reviewed information from the Clerk of Courts
and Auditor&rsquos office regarding foreclosure filings and completed foreclosures, studies completed by Working in Neighborhoods (a non-
profit developer and counseling agency), and data provided by HUD, including USPS vacancy rates, Low/Mod/Middle income data, Estimated
Foreclosure abandonment risk score, HMDA high cost loan rates, and predicted 18 month underlying problem foreclosure rate. This data was
examined at the community level, broken down by census tract and block group. Further information regarding the final areas of greatest need
is described below. To identify communities to be targeted with NSP funds, we began by examining a previously published report on Hamilton
County&rsquos foreclosure problem. The statistics in this report indicated that there were natural breaks in the data when attempting to
identify communities most severely impacted. In other words, it seemed readily apparent which communities were most affected. To further
validate this observation we examined the Hamilton County Clerk of Court&rsquos records for foreclosures completed during the period from
1/1/2006 to approximately 10/15/08. Total foreclosures were calculated for each of our participating communities and were then divided by the
total number of housing units in that community. The resulting &ldquoForeclosures as a Percentage of Housing Units&rdquo allowed us to
rank communities on this basis. Total foreclosures in community 2006-2008 = Foreclosures as % of Housing Units Total housing units in
community A baseline of >2% was set as the minimum required in order to receive further consideration for targeting. Communities meeting
the >2% minimum were then compared using foreclosure data provided by HUD. To be further considered for targeting, communities had to
meet the following parameters: &bull &ldquoEstimated foreclosure abandonment risk score&rdquo of 8 or above in a minimum of 50% of block
groups; &bull Community average for &ldquoPredicted 18 month underlying problem foreclosure rate&rdquo of 6% or more; &bull Minimum of
50% of block groups classified as &ldquolow moderate middle income eligible&rdquo. After tabulating these measurements a list of
approximately 20 communities remained that were potentially eligible for targeting. At this point a decision was made to eliminate from
consideration any community with less than 1,000 housing units. Although these communities had relatively high foreclosure rates, the actual
number of foreclosures was minimal when compared to larger jurisdictions. A portion of our NSP funding has been reserved for such areas,
i.e., small pockets where foreclosure is a problem, yet not large enough to justify designation as a targeted area. In the end, a total of 15
jurisdictions within Hamilton County qualified for targeting.

Distribution and and Uses of Funds:

As described in the section above, the data used to analyze the areas of greatest need in Hamilton County consisted of the following: (1)
numbers and % of completed foreclosures from 2006, 2007, and 2008 through 10/15/08, obtained from the Clerk of Courts office, (2) data
supplied from HUD indicating the percentage of loans in each block group that were classified as a high cost loan per HMDA , (3) the HUD
supplied &ldquoEstimated Foreclosure Abandonment Risk Score&rdquo, (4) the HUD supplied &ldquoPredicted 18 month underlying problem
foreclosure rate&rdquo, (5) the HUD supplied &ldquoUSPS residential vacancy rate&rdquo, and (6) the HUD supplied data indicating the
numbers of households, by census tract and block group, below 120% of median income. The first 3 points of data address the required areas
of the statute, where the greatest percentage of home foreclosures, the highest percentage of homes financed by a subprime mortgage
related loan, and identified as likely to face a significant rise in the rate of home foreclosures, be used in the targeting. In determining the uses
of the funds, the Department of Community Development and the Board of County Commissioners arranged several meetings with the
communities identified as targeted, to educate them about the NSP program and eligible uses, and to receive input regarding the needs of the
communities. Using a survey instrument, information was collected to identify the most common types of projects that would be needed by
these communities, and approximate total funding needs for each activity. In determining distribution of the funds, the number of foreclosures,
using 2006, 2007, and 2008 data through 10/15/08, was ranked by targeted community, and funds were allocated by means of a funding cap,
in that order. A decision was made to allocate the funds to different projects, and then to impose a cap by community, to access these funds.
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$175,370.54

N/A

$6,511,954.03

$0.00

($134,055.23)

$120,767.62

Program Funds Obligated

$437,650.21

$0.00

Program Funds Expended

Total Projected Budget from All Sources

Program Income Drawdown

This Report Period

Total CDBG Program Funds Budgeted

$15,577,971.56

$120,200.00 $437,650.21

Match Contributed

Program Funds Drawdown

To Date

$6,499,793.51

$7,586,639.76

$7,638,323.56

Overall

Program Income Received

N/A

($353,702.07)

Communities that will access funds for projects that create program income will then be able to access more funding in the future by having
the program income replenish the funds in their allocation cap. The charts identified below demonstrate the allocations for different projects
and the funding caps by targeted community. NSP Activities and Costs Activity Average Cost # of homes Cost/home Total Cost Program
Income # of homes Valley Homes Redevelopment 25% of NSP funds 13 $153,308 $1,993,000 Acquisition (for demolition) avg. of $25,000
subsidy/house 40 $25,000 $1,000,000 Demolition (residential) avg. of $8500/house 85 $8,500 $722,500 Demolition (commercial) avg. of
$16,500/commercial 20 $16,500 $330,000 Acquisition (for rehab) avg. of $40,000 subsidy/house 26 $40,000 $1,040,000 $832,000 20 Rehab
or New Construction avg. of $60,000 subsidy/house 26 $60,000 $1,560,000 $1,248,000 20 Homebuyer Downpayment Assistance avg. of
$5,000/buyer 26 $5,000 $130,000 Homebuyer Soft Second Mortgage avg. of $10,000/buyer 26 $10,000 $260,000 Homebuyer Counseling
avg. of $750/buyer 26 $750 $19,500 Appraisal and Legal Services avg. of $1800/house 66 $1,800 $118,800 Administration 10% of grant
$797,050 Total $7,970,850 $2,080,000 Grand total $10,050,850 (with anticipated program income) Spending Caps by Community Jurisdiction
# Foreclosures 2006 - 2008 Funding Cap Appraisal/Legal Services 25% rental Admin Colerain Township 844 $585,000 Springfield Township
610 $510,000 Forest Park 434 $435,000 Norwood 289 $375,000 North College Hill 229 $350,000 Cheviot 145 $300,000 Golf Manor 108
$260,000 Mt. Healthy 106 $260,000 St. Bernard 87 $235,000 Cleves 75 $230,000 Lincoln Heights 73 $230,000 Elmwood Place 69 $225,000
Lockland 68 $225,000 Silverton 63 $225,000 Woodlawn 50 $215,000 Balance of County $400,000 Subtotal $5,060,000 $120,000 $1,993,000
$797,000 Total of all funds $7,970,000 In determining the use of the 25% of funds to go to households at or below 50% of median income,
discussions indicated that the use of these funds would mainly have to be rental, as the income level for these households would not be high
enough to be considered by lenders for homeownership. Discussions among staff led to the belief that using these funds to be targeted to one
community and project would have the most impact. At the same time, there was a proposed redevelopment of housing in Lincoln Heights
(one of the targeted communities, and also one of the lowest income communities in Hamilton County), that had been awarded Low Income
Housing Tax Credits by the state of Ohio. However, this project still had a gap in development funding of over 2 Million dollars. This project
consists of older dilapidated housing, of which approximately 1/3 of the units are vacant and abandoned, and in need of demolition. Tax liens
have been filed against the property, as taxes have gone unpaid. Although the property is not currently in foreclosure, the foreclosure will be
initiated if that is the only requirement left for eligibility of the NSP funds. Funds set aside for this project will be used for both demolition of the
blighted buildings, and redevelopment of new housing to be occupied by households at or below 50% of median income.

Definitions and Descriptions:

Low Income Targeting:

Acquisition and Relocation:

Public Comment:
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The following paragraphs outline the main activities accomplished by project during the past quarter.
There are a few accomplishments to mention for project number NSP-2, Acquisition for Rehabilitation.  During the
quarter, rehabilitation was completed on two properties &ndash 3637 Woodbine in Cheviot and 10103 Wayne in
Woodlawn.  Both properties are currently listed for sale.  Two properties were sold: 1485 Hartwood and 1469
Meredith, both in Springfield Township.  3824 Nolan in Cheviot has a contract pending and is scheduled to close the
beginning of November.  The total number of properties addressed under this project is 22, all are detached single-
family houses, and will result in 22 households benefitting from our efforts.  To date, 16 houses have been
rehabbed, 12 have been sold, five are in progress, and one is planned.  Additional properties will be added under
this project as program income is generated.
Project number NSP-3, Demolition of Residential and Commercial Properties, is nearing completion.  Zero
properties were demolished during the quarter.  To date, 91 properties have been demolished under this activity
and one is currently in progress, for a total of 92 properties being addressed under this project.  Many of the
properties being demolished are condemned structures and pose a danger to public health or safety or they are
demolished in concert with a coordinated program of rehab and/or redevelopment and/or other demolition activities
within a target area and qualify in this manner as LMMA.  In some situations the following end uses have been
developed: community gardens, expansion of existing public parks, floodplain protection areas, and some vacant
lots have been donated to income-eligible adjoining property owners.  New properties will only be added to this
activity in the future if program income is used to perform additional demolition.
One property was sold under project number NSP-4, Acquisition for Redevelopment, during the 10th quarter.  1911
Catalpa, NSP demolished residential land, was sold to an adjoining income eligible property owner.  1911 Catalpa
was combined through a survey with the neighbor's existing lot at 1913 Catalpa to create one larger lot.  This project
will address a total of 41 properties (26 completed, 15 in progress) and will provide a direct benefit to four income-
eligible households; the remainder will provide an area benefit to their respective communities either through
demolition or another eligible end use.
During the quarter, staff finalized the joint Hamilton County, City of Cincinnati, and Cincinnati Metropolitan Housing
Authority Section 3 database.  It is up and running online and can be accessed at the following link: http://cincinnati-
oh.gov/noncms/cdap/section3/viewapps/directory_searchpubnew2.cfm.  There are a few enhancements we would
like to make so that the database is more user-friendly; hopefully, work on those enhancements will begin next
quarter.
> 
>In addition, NSP staff attended two trainings during the quarter.  In August, NSP staff attended the HUD sponsored

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$0.00

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$369,538.91

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$1,195,573.50

Required

$797,049.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $1,992,622.50 $1,993,000.00

Overall Benefit Percentage (Actual)
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NSP Green Workshop in Cleveland, Ohio and a two-day federal grant administration training held locally in
Cincinnati, Ohio.
> 
>Activities reported as completed on previous QPRs were not updated as part of this report.  The following activities
were updated: 2/1, 2/6, 2/9 &ndash 2/17, 3/23, 4/14, and 4/16 &ndash 4/20.

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

9999, Restricted Balance $0.00 $0.00 $0.00

NSP - 1, Redevelopment - rental properties for <50% $0.00 $1,993,000.00 $1,993,000.00

NSP - 2, Acquisition for Rehabilitation $75,815.51 $2,675,000.00 $1,765,489.19

NSP - 3, Demolition of residential and commercial property $9,735.54 $890,000.00 $864,289.22

NSP - 4, Acquisition of Residential properties for Redevelopment $0.07 $1,565,000.00 $1,533,068.01

NSP - 5, Financing Mechanisms for Downpayment Assistance $0.00 $0.00 $0.00

NSP - 6, Administration $35,216.50 $792,053.97 $355,357.61

NSP - 7, Purchase and Rehab - Homebuyer Counseling $0.00 $19,150.00 $750.00

Activities

5



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$194,555.45

NSP Only - LMMI Homesteading and Urban Redevelopment Corporation

Total Projected Budget from All Sources

Match Contributed

$194,555.45

N/A

$0.00

$0.00

$194,555.45

$89,359.51

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2/1

$526.30

$0.00

$30,365.74

Jul 1 thru Sep 30, 2011

Activitiy Category:

$40,983.55

$0.00

N/A

09/30/2011

($30,365.74)

To Date

08/01/2009

Direct Benefit (Households)

$89,359.51

Program Funds Expended

Responsible Organization:

($10,091.51)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

24 CFR 570.201 (a): Acquisition of vacant/foreclosed/abandoned property for the purposes of rehabilitation.
24 CFR 570.202: Rehabilitation of these properties after acquisition takes place. The intent is to acquire the property, rehab it,
and then sell it to LMM households.

Location Description:

Elmwood Place, Ohio 45216
 

$30,365.71 of program income was drawn down from this activity during the quarter and so the activity budget was reduced by
the same amount.  13 Linden Street is still listed for sale and continuing progress has been made on Sycamore, the
community's second rehab project. The Sycamore job has been awarded to a contractor and construction is scheduled to begin
any time.

Activity Progress Narrative:

Acquisition/Rehab- Elmwood PlaceActivity Title:

Project Number:

NSP - 2

Project Title:

Acquisition for Rehabilitation

$89,359.51($10,091.51)Homesteading and Urban Redevelopment Corporation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Properties 0

0/0# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/2 0/2# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$308,259.50

NSP Only - LMMI Homesteading and Urban Redevelopment Corporation

Total Projected Budget from All Sources

Match Contributed

$308,259.50

N/A

$0.00

$0.00

$256,575.70

$180,117.03

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2/10

$3,830.91

$0.00

$5,955.61

Jul 1 thru Sep 30, 2011

Activitiy Category:

$40,129.23

$0.00

N/A

02/28/2013

$50,620.72

To Date

02/01/2010

Direct Benefit (Households)

$180,117.03

Program Funds Expended

Responsible Organization:

($30,343.21)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

24 CFR 570.201 (a): Acquisition of vacant foreclosed properties for the purposes of rehabilitation.
24 CFR 570.202: Rehabilitation of these foreclosed properties will occur after acquisition takes place. The intent is to acquire
these properties, rehab them, and then sell to LMMH households.

Location Description:

Colerain Township, OH

$5,955.61 in program income was drawn down from this activity and so the activity budget was reduced by that same amount;
subsequently, the activity budget was increased by $91,813.03 to account for program income generated by Colerain Township
from activities 2/3 and 2/4.
The Wenning road rehab project hit a snag due to contractor issues - the contractor was let go and a new contractor has been
hired to complete the job. Construction should be completed next quarter.

Activity Progress Narrative:

Acq/Rehab of residential properties - Colerain TwpActivity Title:

Project Number:

NSP - 2

Project Title:

Acquisition for Rehabilitation

$25,873.26$0.00Cincinnati Habitat for Humanity

$154,243.77($30,343.21)Homesteading and Urban Redevelopment Corporation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/3# of Properties 0

1/3#High efficiency heating plants 0

1/3#Efficient AC added/replaced 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/3#Replaced thermostats 0

1/3#Replaced hot water heaters 0

2/3#Low flow toilets 0

1/3#Low flow showerheads 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/3# of Housing Units 0

2/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/0 0/3 2/3# of Households 0 0 100.00

0 2/0 0/3 2/3# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$520,658.16

NSP Only - LMMI Homesteading and Urban Redevelopment Corporation

Total Projected Budget from All Sources

Match Contributed

$520,658.16

N/A

$0.00

$0.00

$520,658.16

$319,330.45

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2/11

$6,000.03

$61,769.31

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$353.61

$0.00

N/A

02/28/2013

($137,807.60)

To Date

02/01/2010

Direct Benefit (Households)

$319,330.45

Program Funds Expended

Responsible Organization:

$5,646.42

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

24 CFR 570.201 (a): Acquisition of vacant foreclosed properties for the purposes of rehabilitation.
24 CFR 570.202: Rehabilitation of these foreclosed properties will occur after acquisition takes place. The intent is to acquire
these properties, rehab them, and then sell to LMMH households.

Location Description:

North College Hill, Ohio 45239

As of this quarter, three properties have been sold - two to LMMI homebuyers and the third was transferred to Habitat for rehab
under NSP3. The two remaining properties  (Sundale and Knollridge) are currently under construction - both projects should be
completed by the end of next quarter.

Activity Progress Narrative:

Acq/Rehab of residential properties in NCHActivity Title:

Project Number:

NSP - 2

Project Title:

Acquisition for Rehabilitation

$438,273.98$5,646.42Homesteading and Urban Redevelopment Corporation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/4# of Properties 0

1/4#Efficient AC added/replaced 0

1/4#Replaced thermostats 0

1/4#Replaced hot water heaters 0

1/4#Low flow toilets 0

1/4#Low flow showerheads 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/4#Units with bus/rail access 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/4# of Housing Units 0

1/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/0 0/4 2/4# of Households 0 0 100.00

0 2/0 0/4 2/4# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$207,407.16

NSP Only - LMMI Homesteading and Urban Redevelopment Corporation

Total Projected Budget from All Sources

Match Contributed

$207,407.16

N/A

$0.00

$0.00

$207,407.16

$207,407.16

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2/12

$20,861.06

$0.00

$38,140.57

Jul 1 thru Sep 30, 2011

Activitiy Category:

$38,140.57

$0.00

N/A

02/28/2013

($46,868.65)

To Date

02/01/2010

Direct Benefit (Households)

$207,407.16

Program Funds Expended

Responsible Organization:

$20,861.06

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

24 CFR 570.201 (a): Acquisition of vacant foreclosed properties for the purposes of rehabilitation.
24 CFR 570.202: Rehabilitation of these foreclosed properties will occur after acquisition takes place. The intent is to acquire
these properties, rehab them, and then sell to LMMH households.

Location Description:

Cheviot, Ohio 45211

$38,140.57 in program income was drawn down from this activity and so the activity budget was reduced by that same amount.
A contract has been signed for the sale of Nolan and the closing is expected to occur on November 1st.  Woodbine was
completed and listed for sale during the quarter.

Activity Progress Narrative:

Acq/Rehab of Residential Properties  - CheviotActivity Title:

Project Number:

NSP - 2

Project Title:

Acquisition for Rehabilitation

$88,463.63$20,861.06Homesteading and Urban Redevelopment Corporation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

0/2#Efficient AC added/replaced 0

0/2#Replaced hot water heaters 0

0/2#Low flow toilets 0

0/2#Low flow showerheads 0

0/2#Units with bus/rail access 0
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Activity Locations
Address City State Zip

NACHEVIOT3637 WOODBINE 45211

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 1

2/2# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/2 0/2# of Households 0 0 0

0 0/0 0/2 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$251,535.53

NSP Only - LMMI Homesteading and Urban Redevelopment Corporation

Total Projected Budget from All Sources

Match Contributed

$251,535.53

N/A

$0.00

$120,200.00

$251,535.53

$230,900.51

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2/13

$0.00

$120,200.00

$26,787.41

Jul 1 thru Sep 30, 2011

Activitiy Category:

$33,511.99

$0.00

N/A

02/28/2013

($4,584.29)

To Date

03/01/2010

Direct Benefit (Households)

$230,900.51

Program Funds Expended

Responsible Organization:

($6,724.58)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

24 CFR 570.201 (a): Acquisition of vacant, foreclosed, or abandoned properties for the purposes of rehabilitation.
24 CFR 570.202: Rehabilitation of these properties will occur after acquisition takes place. The intent is to acquire these
properties, rehab them, and then sell to LMMH households.

Location Description:

Springfield Twp, OH 45231
 

1485 Hartwood was sold to an income-eligible buyer on August 1st, 2011. The homebuyer received $10,000 in down payment
assistance. 1469 Meredith was sold to a low-income buyer on September 8th, 2011; the buyer received $14,999 in down
payment assistance. The sale of these two properties generated $120,200 in program income.
$33,511.99 in program income was drawn down from this activity and so the activity budget was reduced by that same amount.

Activity Progress Narrative:

Acq/ Rehab of res. property in Springfield Twp.Activity Title:

Project Number:

NSP - 2

Project Title:

Acquisition for Rehabilitation

$230,900.51($6,724.58)Homesteading and Urban Redevelopment Corporation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

2/2#Efficient AC added/replaced 0

2/2#Replaced hot water heaters 0

4/2#Low flow toilets 0

4/2#Low flow showerheads 0
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Activity Locations
Address City State Zip

NASPRINGFIELD1485 HARTWOOD 45240

NASPRINGFIELD1469 MEREDITH 45231

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 1/0 1/2 2/2# of Households 1 2 100.00

1 1/0 1/2 2/2# Owner Households 1 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$138,540.64

NSP Only - LMMI Homesteading and Urban Redevelopment Corporation

Total Projected Budget from All Sources

Match Contributed

$138,540.64

N/A

$0.00

$0.00

$138,540.64

$138,540.64

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2/14

$22,288.92

$79,612.19

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$17,828.34

$0.00

N/A

02/28/2013

($12,212.49)

To Date

04/01/2010

Direct Benefit (Households)

$138,540.64

Program Funds Expended

Responsible Organization:

($17,828.34)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

24 CFR 570.201 (a): Acquisition of vacant, foreclosed, or abandoned properties for the purposes of rehabilitation.
24 CFR 570.202: Rehabilitation of these properties will occur after acquisition takes place. The intent is to acquire these
properties, rehab them, and then sell to LMMH households.

Location Description:

Forest Park, OH

Kentbrook sold during the ninth quarter. The program income received from this activity will be used to rehab another home.
During this quarter, no suitable property was found to rehab. The search will continue next quarter.

Activity Progress Narrative:

Acq/Rehab of residential property in Forest ParkActivity Title:

Project Number:

NSP - 2

Project Title:

Acquisition for Rehabilitation

$138,540.64($17,828.34)Homesteading and Urban Redevelopment Corporation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Properties 0

1/2#Efficient AC added/replaced 0

1/2#Replaced hot water heaters 0

1/2#Low flow toilets 0

1/2#Low flow showerheads 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

1/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/2 1/2# of Households 0 0 100.00

0 0/0 1/2 1/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$132,627.64

NSP Only - LMMI Homesteading and Urban Redevelopment Corporation

Total Projected Budget from All Sources

Match Contributed

$132,627.64

N/A

$0.00

$0.00

$132,627.64

$35,485.53

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2/15

$3,074.70

$0.00

$896.88

Jul 1 thru Sep 30, 2011

Activitiy Category:

$896.88

$0.00

N/A

02/28/2013

$28,450.06

To Date

04/01/2010

Direct Benefit (Households)

$35,485.53

Program Funds Expended

Responsible Organization:

$3,074.70

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

24 CFR 570.201 (a): Acquisition of vacant AND/OR foreclosed properties for the purposes of rehabilitation.
24 CFR 570.202: Rehabilitation of these foreclosed properties will occur after acquisition takes place. The intent is to acquire
these properties, rehab them, and then sell to LMMH households.

Location Description:

SILVERTON, OH

$896.88 in program income was drawn down from this activity and so the activity budget was reduced by that same amount.
Progress continued during the quarter on the Placid rehab project. Construction is underway and the 1st draw was paid. It is
anticipated that construction will be almost complete (if not complete) next quarter.

Activity Progress Narrative:

Acq/Rehab of Residential prop. in SilvertonActivity Title:

Project Number:

NSP - 2

Project Title:

Acquisition for Rehabilitation

$35,485.53$3,074.70Homesteading and Urban Redevelopment Corporation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

0/1#Efficient AC added/replaced 0

0/1#Replaced hot water heaters 0

0/1#Low flow toilets 0

0/1#Low flow showerheads 0

0/1#Units with bus/rail access 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$70,714.97

NSP Only - LMMI Homesteading and Urban Redevelopment Corporation

Total Projected Budget from All Sources

Match Contributed

$70,714.97

N/A

$0.00

$0.00

$70,714.97

$19,160.39

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2/16

$0.00

$0.00

$33,043.03

Jul 1 thru Sep 30, 2011

Activitiy Category:

$33,043.03

$0.00

N/A

02/28/2013

($33,043.03)

To Date

07/01/2010

Direct Benefit (Households)

$19,160.39

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

24 CFR 570.201 (a): Acquisition of foreclosed, abandoned, and/or vacant properties for the purposes of rehabilitation.
24 CFR 570.202: Rehabilitation of these foreclosed properties will occur after acquisition takes place. The intent is to acquire
these properties, rehab them, and then sell to LMMH households.

Location Description:

Woodlawn, OH

$33,043.03 in program income was drawn down from this activity and so the activity budget was reduced by that amount.
10103 Wayne was completed and listed for sale during the quarter. It is anticipated that the property will sell during the next
quarter.

Activity Progress Narrative:

Acquisition and rehab -WoodlawnActivity Title:

Project Number:

NSP - 2

Project Title:

Acquisition for Rehabilitation

$19,160.39$0.00Homesteading and Urban Redevelopment Corporation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Properties 1

0/1#Efficient AC added/replaced 0

0/1#Replaced hot water heaters 0

0/1#Low flow toilets 0

0/1#Low flow showerheads 0

0/1#Units with bus/rail access 0
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Activity Locations
Address City State Zip

NAWOODLAWN10103 WAYNE 45215

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1

1/1# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$86,112.00

NSP Only - LMMI Community Action Agency

Total Projected Budget from All Sources

Match Contributed

$86,112.00

N/A

$0.00

$0.00

$86,112.00

$18,739.74

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2/17

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

02/28/2013

$0.00

To Date

07/01/2010

Direct Benefit (Households)

$18,739.74

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

24 CFR 570.201 (a): Acquisition of foreclosed, abandoned, and/or vacant properties for the purposes of rehabilitation.
24 CFR 570.202: Rehabilitation of these foreclosed properties will occur after acquisition takes place. The intent is to acquire
these properties, rehab them, and then sell to LMMH households.

Location Description:

Lincoln Heights, OH

We are still waiting on the property to transfer from the Village of Lincoln Heights to the developer. This should occur next
quarter and then rehab of the property will begin soon after.

Activity Progress Narrative:

Acquisition and Rehab - Lincoln HeightsActivity Title:

Project Number:

NSP - 2

Project Title:

Acquisition for Rehabilitation

$18,739.74$0.00Community Action Agency

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

0/1#Efficient AC added/replaced 0

0/1#Replaced hot water heaters 0

0/1#Low flow toilets 0

0/1#Low flow showerheads 0

0/1#Units with bus/rail access 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$128,740.07

NSP Only - LMMI Homesteading and Urban Redevelopment Corporation

Total Projected Budget from All Sources

Match Contributed

$128,740.07

N/A

$0.00

$0.00

$128,740.07

$128,740.07

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2/3

$17,591.59

$55,170.54

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

08/31/2011

$15,355.12

To Date

11/02/2009

Direct Benefit (Households)

$128,740.07

Program Funds Expended

Responsible Organization:

$17,591.59

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

24 CFR 570.201 (a): Acquisition of vacant foreclosed property for the purposes of rehabilitation.
24 CFR 570.202: Rehabilitation of this foreclosed property after acquisition takes place. The intent is to acquire this property,
rehab it, and then sell it to an LMMH household.

Location Description:

2396 Chopin Drive, Colerain Township, OH

Activity Progress Narrative:

Acquisition and Rehab of 2396 ChopinActivity Title:

Project Number:

NSP - 2

Project Title:

Acquisition for Rehabilitation

$39,575.67$0.00Hamilton County Community Development Department

$89,164.40$17,591.59Homesteading and Urban Redevelopment Corporation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

1/0# of Parcels acquired voluntarily 0

10/10#Energy Star Replacement Windows 0

1/1#Additional Attic/Roof Insulation 0

1/1#High efficiency heating plants 0

1/1#Efficient AC added/replaced 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1#Replaced thermostats 0

1/1#Replaced hot water heaters 0

7/7#Light Fixtures (indoors) replaced 0

2/2#Light  fixtures (outdoors) replaced 0

1/1#Low flow toilets 0

1/1#Units with bus/rail access 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 0/1 1/1# of Households 0 0 100.00

0 1/0 0/1 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$19,000.00

NSP Only - LMMI Hamilton County Community Development Department

Total Projected Budget from All Sources

Match Contributed

$19,000.00

N/A

$0.00

$0.00

$19,000.00

$18,850.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2/6

$350.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

02/28/2013

$500.00

To Date

11/02/2009

N/A

$18,850.00

Program Funds Expended

Responsible Organization:

$350.00

Acquisition - general Under Way

Activity Description:

This activity is for all incurred eligible project delivery costs that do not result in an acquisition. Items such as appraisals, title
exams, legal fees, inspections, etc.  All eligible costs for all failed acquisitions throughout the 15 NSP communities will be
recorded in this activity.

Location Description:

Various properties throughout Hamilton County's 15 targeted NSP communities.

This activity is for all incurred eligible project delivery costs that do not result in an acquisition - items such as appraisals, title
exams, legal fees, inspections, etc. Appraisal and property inspection costs were paid for one property in Silverton during the
quarter.

Activity Progress Narrative:

Project Delivery Cost for Failed AcquisitionsActivity Title:

Project Number:

NSP - 2

Project Title:

Acquisition for Rehabilitation

$18,850.00$350.00Hamilton County Community Development Department

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

27



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$97,364.21

NSP Only - LMMI Cincinnati Habitat for Humanity

Total Projected Budget from All Sources

Match Contributed

$97,364.21

N/A

$0.00

$0.00

$97,364.21

$47,029.91

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2/8

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

10/31/2010

$0.00

To Date

11/02/2009

Direct Benefit (Households)

$97,364.21

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

24 CFR 570.201 (a): Acquisition of vacant foreclosed property for the purposes of rehabilitation.
24 CFR 570.202: Rehabilitation of this foreclosed property after acquisition takes place. The intent is to acquire this property,
rehab it, and then sell it to an LMMH household.

Location Description:

10293 Storm, Colerain Township, Ohio 45251

Activity Progress Narrative:

10293 Storm Acq/Rehab - ColerainActivity Title:

Project Number:

NSP - 2

Project Title:

Acquisition for Rehabilitation

$97,364.21$0.00Cincinnati Habitat for Humanity

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Properties 0

0/0# of Parcels acquired voluntarily 0

1/1#High efficiency heating plants 0

1/1#Efficient AC added/replaced 0

1/1#Replaced thermostats 0

1/1#Replaced hot water heaters 0

1/1#Low flow toilets 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1#Low flow showerheads 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 0/1 1/1# of Households 0 0 100.00

0 1/0 0/1 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$57,228.08

NSP Only - LMMI Homesteading and Urban Redevelopment Corporation

Total Projected Budget from All Sources

Match Contributed

$57,228.08

N/A

$0.00

$0.00

$57,228.08

$57,247.08

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2/9

$1,292.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

06/30/2012

($86,866.91)

To Date

12/01/2009

Direct Benefit (Households)

$57,228.08

Program Funds Expended

Responsible Organization:

$1,311.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

24 CFR 570.201 (a): Acquisition of vacant foreclosed property for the purposes of rehabilitation.
24 CFR 570.202: Rehabilitation of this foreclosed property after acquisition takes place. The intent is to acquire this property,
rehab it, and then sell it to an LMMH household.

Location Description:

3738 St. Martin's Place, Cheviot, OH 45211

The activity involves the acquisition and rehabilitation of a single-family property in Cheviot, Ohio.  The property was purchased
in April of 2010; rehab will begin once Nolan and Woodbine (activity 2/12) sell. Program income is needed to fully complete the
rehab on this property.

Activity Progress Narrative:

3738 St. Martin's Place Acq/Rehab - CheviotActivity Title:

Project Number:

NSP - 2

Project Title:

Acquisition for Rehabilitation

$57,247.08$1,311.00Homesteading and Urban Redevelopment Corporation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

0/0# of Parcels acquired voluntarily 0

0/1#High efficiency heating plants 0

0/1#Efficient AC added/replaced 0

0/1#Replaced thermostats 0

0/1#Replaced hot water heaters 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1#Low flow toilets 0

0/1#Low flow showerheads 0

0/1#Units with bus/rail access 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$30,531.03

NSP Only - LMMI Hamilton County Community Development Department

Total Projected Budget from All Sources

Match Contributed

$30,531.03

N/A

$0.00

$0.00

$30,531.03

$30,531.03

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

3/13

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$46,085.10

$0.00

N/A

06/30/2010

($183.64)

To Date

08/31/2009

Area Benefit (Census)

$30,531.03

Program Funds Expended

Responsible Organization:

($46,268.74)

Clearance and Demolition Completed

Activity Description:

24 CFR 570.201(d) Demolition of 3 commercial properties in the community of Silverton, Ohio. These vacant properties
are blighted and delapidated, and have a negative affect on the residential neighborhood.

Location Description:

7309 Montgomery Rd., 7315 Montgomery Rd., 6905 Silverton Ave., Silverton OH 45236
 

Activity Progress Narrative:

3 Commercial Demolitions in SilvertonActivity Title:

Project Number:

NSP - 3

Project Title:

Demolition of residential and commercial property

$30,531.03($46,268.74)Hamilton County Community Development Department

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

3/3# of buildings (non-residential) 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

287 166 729# of Persons 62.14
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$435,877.02

NSP Only - LMMI Hamilton County Community Development Department

Total Projected Budget from All Sources

Match Contributed

$435,877.02

N/A

$0.00

$0.00

$435,877.02

$424,821.44

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

3/23

$9,735.54

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$29,750.00

$0.00

N/A

02/28/2013

$19,686.04

To Date

02/01/2010

N/A

$424,821.44

Program Funds Expended

Responsible Organization:

($28,442.00)

Clearance and Demolition Under Way

Activity Description:

24 CFR 570.201(d) Demolition of blighted properties throughout Hamilton County's 15 NSP Targeted Communities. These
properties are either residential, commercial, or mixed-use. In addition, these vacant properties are blighted or condemned, and
have negative effects on the communities.

Location Description:

CLEVES, COLERAIN, ELMWOOD PLACE, GOLF MANOR, LINCOLN HEIGHTS, LOCKLAND, MT HEALTHY, NORTH
COLLEGE HILL, SPRINGFIELD TWP, and WOODLAWN in HAMILTON COUNTY, OHIO
 
 

During the quarter, sewer repair expenses were reimbursed to a private property owner who paid for damage that was done to
his sewer lines as a result of NSP demolition work that was done on 1113 Van Buren. The damage was through no fault of the
contractor or the property owner - there were no records of the sewer lines being present.
Additionally, asbestos abatement invoices were paid for 889 Simmons and 977 Lindy, both of which were demolished during
the previous quarter. The bills were not forwarded for payment until after the demo occurred.

Activity Progress Narrative:

Demolitions in 15 NSP CommunitiesActivity Title:

Project Number:

NSP - 3

Project Title:

Demolition of residential and commercial property

$424,821.44($28,442.00)Hamilton County Community Development Department

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

51/53# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$102,231.68

NSP Only - LMMI Hamilton County Community Development Department

Total Projected Budget from All Sources

Match Contributed

$102,231.68

N/A

$0.00

$0.00

$102,231.68

$102,231.61

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

4/11

$0.07

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

06/30/2011

$0.00

To Date

02/01/2010

Area Benefit (Census)

$102,231.68

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

24 CFR 570.201(a) Acquisition of 5 abandoned, blighted, vacant properties on a single street in order to demolish. This activity
will meet the LMMA National Objective. Concentrated demolition is occuring to provide a greater impact on the street and in the
neighborhood.
Update: only 3 of the 5 properties were able to be acquired, although all 5 will be demolished.
 

Location Description:

GOLF MANOR, OH 45237
 

Activity Progress Narrative:

Stover Street Acquisitions - Golf ManorActivity Title:

Project Number:

NSP - 4

Project Title:

Acquisition of Residential properties for Redevelopment

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

3/3# of Parcels acquired voluntarily 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

116 128 640# of Persons 38.13

37



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$73,276.00

NSP Only - LMMI Hamilton County Community Development Department

Total Projected Budget from All Sources

Match Contributed

$73,276.00

N/A

$0.00

$0.00

$73,276.00

$73,276.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

4/14

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

02/28/2013

$0.00

To Date

04/01/2010

Area Benefit (Census)

$73,276.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

24 CFR 570.201 (a): Acquisition of vacant, blighted, residential property for the purposes of demolition and/or
redevelopment. The blighted property will be demolished and will collectively provide an area benefit for the surrounding
community.  The vacant land will be maintained as greenspace, also providing an area benefit for Lincoln Heights.   

Location Description:

LINCOLN HEIGHTS, OH 45215

All acquisitions scheduled under this activity have occurred. 877 Steffen (acquired under this activity) was demolished using
NSP3 funds. 1089 and 1101 Van Buren will be demolished under NSP3 as well - that demolition is scheduled to occur next
quarter. 1256 Steffen, 1160 Jackson, and 1054 Adams have all been previously demolished. Once 823 and 845 Van Buren are
redeveloped into an eligible end use, this activity will be reported as completed.
 

Activity Progress Narrative:

Acquisition for demo - Lincoln HeightsActivity Title:

Project Number:

NSP - 4

Project Title:

Acquisition of Residential properties for Redevelopment

$73,276.00$0.00Hamilton County Community Development Department

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11/13# of Properties 0

11/13# of Parcels acquired voluntarily 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

1350 177 2246# of Persons 67.99
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$61,997.29

NSP Only - LMMI Hamilton County Community Development Department

Total Projected Budget from All Sources

Match Contributed

$61,997.29

N/A

$0.00

$0.00

$61,997.29

$61,997.29

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

4/16

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/31/2011

$0.00

To Date

04/30/2010

Area Benefit (Census)

$61,997.29

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

24 CFR 570.201 (a): Acquisition of vacant, blighted residential property for the purposes of demolition. This low/mod community
will then donate this land to an adjacent LMMI homeowner or develop into a community garden.

Location Description:

MULBERRY and FORRER, LOCKLAND OHIO

605 W Forrer was redeveloped into a community garden. The garden is located in an LMMI block group within the Village of
Lockland. This activity has been reported as completed.

Activity Progress Narrative:

Acquisition for Demolition - LocklandActivity Title:

Project Number:

NSP - 4

Project Title:

Acquisition of Residential properties for Redevelopment

$61,997.29$0.00Hamilton County Community Development Department

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

2/2# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

878 580 2276# of Persons 64.06
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$276,207.76

NSP Only - LMMI Cincinnati Housing Partners

Total Projected Budget from All Sources

Match Contributed

$376,207.76

N/A

$0.00

$0.00

$276,207.76

$273,328.96

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

4/17

$0.00

$0.00

$26,000.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$26,000.00

$0.00

N/A

12/31/2011

($23,792.24)

To Date

06/01/2010

Direct Benefit (Households)

$273,328.96

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

24 CFR 570.202 - This activity involves the construction of new single-family affordable housing on demolished, vacant
property. New homes will be sold to income-eligible buyers meeting NSP requirements.

Location Description:

St. Bernard, OH 45227

$26,000 in program income was drawn down from this activity and so the activity budget was reduced by that same amount.
Construction continued during the beginning of the quarter and then slowed down due to lack of funds (NSP funded a portion of
the project), but picked back up again at the end of the quarter. Construction is nearing completion and an open house is
scheduled for November 2nd.  Both houses are currently listed for sale.

Activity Progress Narrative:

New Construction - Single Family - St. BernardActivity Title:

Project Number:

NSP - 4

Project Title:

Acquisition of Residential properties for Redevelopment

$273,328.96$0.00Cincinnati Housing Partners

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0#Units with solar panels 0

0/2#Low flow toilets 0

0/2#Low flow showerheads 0

0/2#Units with bus/rail access 0

0/1#Sites re-used 0

0/2#Units ¿ other green 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $100,000.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

Other funds $100,000.00

$100,000.00Subtotal Match Sources

0/0Activity funds eligible for DREF (Ike 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/2 0/2# of Households 0 0 0

0 0/0 0/2 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$154,083.13

NSP Only - LMMI Hamilton County Community Development Department

Total Projected Budget from All Sources

Match Contributed

$154,083.13

N/A

$0.00

$0.00

$154,083.13

$154,083.13

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

4/18

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$78,408.12

$0.00

N/A

12/31/2011

($78,408.12)

To Date

06/01/2010

N/A

$154,083.13

Program Funds Expended

Responsible Organization:

($78,408.12)

Acquisition - general Under Way

Activity Description:

24 CFR 570.201 (a): Acquisition of +/-10 acres of vacant residentially zoned property, formerly used as an elementary school
site. The property is adjacent to city-owned park land (community building, tennis court, basketball court, and gaxebo). 
Current owner will demolish the school building and sell the property to Forest Park.  The property will be redeveloped into a
public park, adding a playground, walking trail, and other public amenities.  The property is located in a LMM Area and the park
will benefit the surrounding residential neighborhood. Park improvements will be financed with non-federal funds.

Location Description:

Waycross Road, Forest Park. OH

$78,408.12 in program income was drawn down for this activity and so the activity budget was reduced by that same amount.
626 Waycross was purchased on June 30th, 2011. This property will be redevelopment into an expanded public park, adding a
playground, walking trail, and other public amenities. This redevelopment will occur prior to the end of the NSP program and
once it takes place, this activity will be reported as completed.

Activity Progress Narrative:

Acquisition for redevelopment - Forest ParkActivity Title:

Project Number:

NSP - 4

Project Title:

Acquisition of Residential properties for Redevelopment

$154,083.13($78,408.12)Hamilton County Community Development Department

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

1/1# of Parcels acquired voluntarily 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$21,161.00

NSP Only - LMMI Hamilton County Community Development Department

Total Projected Budget from All Sources

Match Contributed

$21,161.00

N/A

$0.00

$0.00

$21,161.00

$21,161.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

4/19

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

08/02/2010

Area Benefit (Census)

$21,161.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

24 CFR 570.201 (a): Acquisition of 3 parcels of vacant residentially zoned property, formerly used as single-family
residential. The property is located in a LMMI block group in Lockland and will be redeveloped into a gateway into the
community.  The site will contain entry signage, landscaping, and greenspace and will serve as gateway which will be visible
when crossing the railroad tracks and entering the community.  The gateway improvements will be financed using non-NSP
funds.

Location Description:

Lockland, Ohio

This activity involves the acquisition of three vacant, residentially zoned parcels of land in Lockland. These sites were
previously developed as single-family residential. All three sites were acquired in November 2010 and will ultimately be
redeveloped as either a gateway into the community or single-family residential. Once redevelopment occurs this activity will
meet either the LMMA or LMMH national objective and will then be reported as completed. The gateway improvements or
housing will be financed using non-federal funds.

Activity Progress Narrative:

Acquisition for redevelopment - LocklandActivity Title:

Project Number:

NSP - 4

Project Title:

Acquisition of Residential properties for Redevelopment

$21,161.00$0.00Hamilton County Community Development Department

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

3/3# of Parcels acquired voluntarily 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

654 329 1198# of Persons 82.05
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,500.00

NSP Only - LMMI Hamilton County Community Development Department

Total Projected Budget from All Sources

Match Contributed

$4,500.00

N/A

$0.00

$0.00

$4,500.00

$4,500.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

4/20

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/29/2011

07/29/2011

$0.00

To Date

08/01/2010

Direct Benefit (Households)

$4,500.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

24 CFR 570.201 (a): Acquisition of 1 parcel of vacant residentially zoned property (demolished using NSP funds). Site will be
purchased by North College Hill's Community Improvement Corporation and will then be transferred to an adjoining income-
eligible homeowner to expand their property. 

Location Description:

North College Hill, Ohio

The demolished site was transferred to an income-eligible property owner on July 29th, 2011, thus meeting the LMMH National
Objective.

Activity Progress Narrative:

Acquisition for redevelopment - NCHActivity Title:

Project Number:

NSP - 4

Project Title:

Acquisition of Residential properties for Redevelopment

$4,500.00$0.00Hamilton County Community Development Department

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

1/1# of Parcels acquired voluntarily 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 0/0 1/1# of Households 1 1 100.00

0 1/0 0/0 1/1# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$777,872.67

N/A Hamilton County Community Development Department

Total Projected Budget from All Sources

Match Contributed

$777,872.67

N/A

$0.00

$0.00

$777,872.67

$355,357.61

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

6/1

$35,216.50

$0.00

$14,181.30

Jul 1 thru Sep 30, 2011

Activitiy Category:

$14,181.30

$0.00

N/A

03/31/2014

($14,181.30)

To Date

03/01/2009

N/A

$355,357.61

Program Funds Expended

Responsible Organization:

$35,216.50

Administration Under Way

Activity Description:

24 CFR 570.206 This activity is administration of the NSP Program.

Location Description:

Hamilton County Community Development&rsquos office is located at 138 E. Court St. Room 1002, Cincinnati, Ohio 45202.

Activity Progress Narrative:

Administration of NSP ProgramActivity Title:

Project Number:

NSP - 6

Project Title:

Administration

$355,357.61$35,216.50Hamilton County Community Development Department

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

Other Funding Sources Amount

Other funds $0.00

$0.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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